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1.0 Background

The City of Galveston's Brownfields Site Assessment Pilot Project grant was officially
awarded on September 30, 1998. All remaining project work was completed in the 1st
quarter of FY2000. All project objectives under the original funding were met. . We applied to
EPA for the second time for supplemental funding in January 2001. We were successful,
and the project has been re-initiated with the new objectives as outlined in the supplemental
proposal. The supplemental funding selection was made in March 2001, and awarded in
July 2001. This document presents the twenty-eighth (and Final — Again, but this time we
mean it!!) official quarterly report since the initial grant award, and covers the 3rd fiscal
~ quarter of 2006 (April 1, 2006 through June 30, 2006). This document also includes a
synopsis of all project activities and accomplishments since the project initiation in 1998.

2.0 Activities This Quarter

Activities this quarter included:
 Preparation of the Quarterly Progress report for the 2nd Quarter fiscal 2006.

¢ Completion of thé Phase 2 ESA Report for the Old Municipal Incinerator site.
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¢ Investigation of alternative funding sources to continue work on the Old Municipal
Incinerator site after the Brownfields grant funds are depleted.

e Requested from EPA and received an extension on project closeout until June 30,
2006.

e Preparation of Remedial Alternative for the TCEQ Voluntary Cleanup Program (VCP)
application on behalf of the City for the Old Municipal Incinerator site (not yet
'submitted).

The focus this quarter was on preparation of remedial alternatives for the Old Municipal
Incinerator site, and on project closeout. The Phase 1 and 2 reports and the VCP application
have not yet been submitted to TCEQ. We have presented this along with a transmittal letter
covering the proposed remedial alternatives to the City Manager, and it will be the City's
decision on how best to proceed.

3.0 Activities Next Quarter

None.

4.0 Schedule Status

Project completed, 1998 — 2006 (although first contact with the City of Galveston to pursue
the Brownfields program was made in 1996 — 10 years ago!!).

5.0 Budget Status

As of June 30, 2005, $195,098.86 has been expended from the $200,000. Remaining total
budget is zero as the final invoice has been issued and the project is being closed out.
There were no MBE/WBE expenditures this quarter. Detailed Budget Reports are included
as Attachments 1 and 2.

6.0  Work Products Developed This Quarter

The work products developed in this quarter were the VCP transmittal cover letter with
remedial alternatives, and the 2nd quarter FY 2005 quarterly progress report. The quarterly
and project closeout financial reports were prepared and forwarded to Ms. Carolyn lvey-
Flores for submittal to EPA.

7.0 Final Synopsis Report of the Entire Program’s Accomplishments

Since the BSAPP commenced, the following activities and accomplishments have been
completed. Unless otherwise noted, the activities have been funded by the EPA grant.
Activities funded by others were performed under the oversight of the BSAPP Project
Coordinator who was funded by the EPA grant.

* The City of Galveston submitted the initial BSAPP grant proposal in December of 1997.
In May of 1998, U.S Ninth District Congressman Nick Lampson announced that EPA
had selected Galveston to receive a Brownfields grant.
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The City published a Request for Proposal for a consultant to provide project
coordination and environmental services for the BSAPP in June 1998. The City
received four (4) proposals in July 1998. The City Manager appointed an
assessment team to select the consultant based on criteria recommended by the
EPA and selected the firm of KMA Environmental Services, Inc. (KMA), now Meridian
alliance Group, LLC (MAG). On August 13, 1998, the City Council approved the
selection. A contract was then entered into with KMA, and the BSAPP was
commenced.

The project was presented to, and approved by, the Houston-Galveston Area Council .
of Governments.

The BSAPP project organization plan and Quality Management Plan was developed
from EPA guidance, and approved by EPA (note: this is updated as required).

Cooperative Agreement documentation was prepared and finalized with EPA. The
City of Galveston's BSAPP grant was officially awarded on September 30, 1998.

LandView Il mapping with a BRIMS database was established and training was held.

The site identification process was completed and 31 sites were identified, mapped in
LandView, and added to the BRIMS database (note: this is a dynamic, on-going
process that will continue throughout the project as sites are identified or deleted -
see attached site list).

A Field Sampling Plan and Quality Assurance Project Plan (FSP/QAPP) were
developed for the 57th and Stewart Road site, and approved by EPA. A Phase || ESA
was completed on the site,” which prevented the City from acquiring contaminated
property. A final Phase Il ESA report was prepared for 57th and Stewart Road site
and submitted to EPA.

For the Former Black Wrecker site at 600 51st. St., a Phase | ESA, Phase |i ESA,
and Brownfields Site Assessment (BSA) Report were completed (funded by TNRCC).
A hazard characterization of waste drums was completed (funded by EPA Region 6
Superfund Emergency Response). A review of the assessments by TNRCC was
completed, and VCP agreements and cleanup and remediation plans are completed.
Cleanup is awaiting city funding.

A FSP/QAPP was developed for the East End Flats site, and approved by EPA.
Access agreements, previous environmental reports, and technical data were
acquired from~ the Corps of Engineers. A Phase | ESA, a very large, expensive
Phase Il ESA, and geotechnical study for soil stability and redevelopment planning
have been completed for the site.

An expanded Phase | ESA including supplemental soil sampling was completed for
the site at 73rd & N 1/2, and redevelopment is underway for a middle-income
residential housing addition.



A Phase | ESA Area Study was completed for the Old Central/Carver Park target area
encompassing approximately twenty (20) sites. Redevelopment planning has
commenced for the youth sports park in this area.

All remaining project work under the initial grant was completed in the 1st quarter of
FY2000. All project objectives under the original funding were met. A Proposal for
Supplemental Assistance to extend the project was prepared and submitted to EPA
on January 4, 2001. We were successful, and the project has been re-initiated with
the new objectives as outlined in the supplemental proposal. The supplemental
funding selection was made in March 2001, and awarded in July 2001.

A Phase | ESA was conducted for the City owned property at.3224 Broadway (Rear),
and only minor environmental issues found

The BSAPP Project Coordinator prepared a presentation for, and attended the
Brownfields 2001 National Brownfields Conference on September 24th and 25",
2001. We participated in a panel presentation with other Gulf Coast pilot cities
including New Orleans, Baton Rouge, and Port Arthur. The purpose of the
presentation was to overview the Brownfields programs in each of the Gulf Coast
cities, and to share methods, challenges, successes and ideas.

A new cleanup workplan was prepared and submitted to the TNRCC Voluntary
Cleanup Program (VCP) for the 600 51° St. site.

Ms. Emily Fernandez, an EPA Contractor with Marasco Newton, prepared “success
story” case studies on sites where Brownfields grant funds were utilized, but actual
cleanup was not required to achieve redevelopment. She utilized our 73" and N71/2
site, as it was such a site.

A Phase 1 ESA was completed for the 61% and Broadway properties. The City owns
the 61st and Broadway properties and it consist of 17 contiguous acres of
Brownfields properties (former salvage yard, recycle center, impound lot, fill disposal
area, some wetlands, and a former municipal incinerator/landfill).

A Phase 1 ESA was prepared for the new cruise terminal transportation center at 25"
& Strand property, and there were no significant environmental issues found.

A Phase 1 ESA was prepared for the Galveston Material Yard property and there
were some environmental issues found. MAG recommended a Phase |l ESA. A
FSP/QAPP was developed and approved by EPA for the Material Yard. A very large
Phase Il ESA was conducted and completed for this site.

Based on the results of the Phase 1 ESA for the 61% Street Properties, and Phase ||
ESA was recommended for the Old Municipal Incinerator site. A FSP/QAPP was
developed and approved by EPA for the site. A very large Phase Il ESA was then
conducted and completed for this site.

The Phase Il ESA for the Old Municipal Incinerator Site found significant
environmental issues. VCP application documents and remedial action



recommendations were prepared for the City to enter the site into the VCP. These
should be submitted to TCEQ in the near future.

e The AQuality Management Plan was kept updated throughout the project.
Compilation of final reports and documentation was completed for all sites. On-going
project reporting has been accomplished as required throughout the project. Including
this final Project Quarterly Report and Closeout, twenty-eight official quarterly reports
were prepared and submitted to EPA and other stakeholders since the initial grant
award -

8.0 Key Measures of Performance

See attached spreadsheet, Attachment 3.



City of Galveston

Brownfields Site Assessment Pilot Project

Quarterly Budget Report: 3rd QTR FY2006 (4/06 - 6/06) - Base Project

Task PROJECT | This Period Previous. | Cummulative| Remaining

Breakdown BUDGET | 3rdQTR2006 Total To Date Budget
Task 1: Planning, Project Management & Coordination, Travel, Other
Prime Contract $ 31,000.00| % 935.00 [ $ 30,23500| 9% 31,170.00 ( $ (170.00)
Subcontracts $ - $ - $ - $ - 3 -
Materials/Supplies |.$ 500.00 [ $ - $ 2904371 % 29437 | § 205.63
Equipment $ 500.00 | $ - $ - $ - $ 500.00
Travel $ 150000]% 3382 |% 140779|% 144161 |9 58.39
Other $ 500.00 | % 814 | § 42099 [ $ 42913 | $ 70.87
Task Total $ 34,000001] % 976.96 [ $ 32,358.15| % 33,335.11 ] % 664.89
Task 2: Identification/Selection of Sites & Data Base Development .
Prime Contract $ 1,00000]|% - $ 107000]|% 10700013  (70.00)
Subcontracts $ - $ - $ - $ - $ -
Materials/Supplies | $ - $ - $ - $ - $ -
Equipment $ - $ - $ - $ - $ -
Travel $ - 3 - $ - $ - $ -
Other $ - $ - $ - $ - $ -
Task Total $ 1,00000]|% - $ 1,07000{$% 1,07000(8% (70.00)
Task 3: Community Involvement
Prime Contract . | $ 1,000.00 | $ - $ 1,70000(% 1,700.00( % (700.00)
Subcontracts $ 1,000.00|% - $ - $ - $ 1,000.00
Materials/Supplies | $ 1,000.00 | $ - $ - $ - $ 1,000.00
Equipment $ - $ - 3 - $ - $ -
Travel $ - $ - $ - $ - $ -
Other $ 1,000001% - 3 - $ - $ 1,000.00
Task Total $ 40000089 - $ 170000([% 1,70000[% 2,300.00
Tasks 4 & 5: Phase | & Il Environmental Site Assessments
Prime Contract $ 51,00000(% 2,720.00|$ 4825831 |% 50,978.31|3% 21.69
Subcontracts $ 4952500 | % - $ 5267412 | % 5267412 | % (3,149.12)
Materials/Supplies | $ 400.00 | § - $ 369.99 | $ 369.99 | $ 30.01
Equipment $ 500.00 [ $ - 3 480.35 | $ 480.35 | $ 19.65
Travel $ 275.00 | $ - 18 267511 % 267511 % 7.49
Other $ 30000 8% - $ 296.34 | § 296.34 | § 3.66
Task Total $102,00000 1% 2,720.00 | $102,346.62 | $ 105,066.62 | $ (3,066.62)
Task 6: Redevelopment Plannin
Prime Contract $ 4,00000|$% - $ 394375]|% 39437519 56.25
Subcontracts $ 1,00000|% - $ - $ - $ 1,000.00
Materials/Supplies | $ 1,000.00 | $ - $ - $ - $ 1,000.00
Equipment $ - $ - $ - $ - $ -
Travel $ 3,00000% - $ - $ - $ 3,000.00
Other 3 - $ - $ - 3 - $ -
Task Total $ 90000019 - $ 3943.751% 394375(% 5,056.25

[PROJECT TOTAL | $ 150,000.00 [ §

3,696.96 | $ 141,418.52 [ $ 145,115.48 [ §

4,884.52 |

Attachment 1
To The City of Galveston's

Quarterly Project Report




City of Galveston

Brownfields Site Assessment Pilot Project

Quarterly Budget Report: 3rd QTR FY2006 (4/06 - 6/06) - Greenspace

Task
Breakdown

PROJECT
BUDGET

This Period
3rdQTR2006

Previous
Total

Cummulafive
To Date

Remaining

Budget

Task 1: Planning,

Project Mana

ement & Coordination, Travel, Other

Prime Contract
Subcontracts
Materials/Supplies
Equipment

Travel

Other

Task Total

AN A B AP PP
1

AleH N B Ph B &Hh
1

RN A B &P & &H
)

RN hH H & A &4
1

ABlA B P PP

Task 2: Identificati

ion/Selection of Sites & Data

Base Development

Prime Contract
Subcontracts
Materials/Supplies
Equipment

Travel

Other

Task Total

RN A H P A &P
)

DR H N P &H AP
L]

P h H P B &h
[

RPN N H A &B
1

h|h P P &H N R

Task 3: Community Involvement

Prime Contract
Subcontracts
Materials/Supplies
Equipment

Travel

Other

Task Total

SB|A P AN P A&
1

AP N N P B
1

AP P AP P PP
1

P €A €H €h h &
L]

AR A AP AP

Tasks 4 & 5: Phas

el & Il Environ

mental Site As

sessments

Prime Contract
Subcontracts -
Materials/Supplies
Equipment

Travel

Other

$ 21,000.00
$ 21,000.00
$ 1,500.00

500.00

$ 22,708.75
$ 20,017.63
$ 201524
$ -

396.76

22,708.75
20,017.63
2,015.24

396.76

(1,708.75)
982.37
(515.24)

103.24

Task Total

$
$
$ -
$ 44,000.00

AP P PO PP
]

$
$ -
$ 45,138.38

AP H B HBH&B

45,138.38

$
$
$
$
$
$
3

(1,138.38)

Task 6: Redevelopment Planning

Prime Contract
Subcontracts
Materials/Supplies
Equipment

Travel

Other

$ 6,000.00

A h B BB

4,845.00

4,845.00

1,1565.00

Task Total

$ 6,000.00

$
$
$
$ -
$
¥
$

4,845.00

¥
$
3
$ -
$
3
¥

4,845.00

1,155.00

[PROJECT TOTAL [ $ 50,000.00 |

$
$
$
$
$ -
$
$
$

- |9 49,983.38]$

49,983.38 |

$
$
$
$
$
$
$
$

16.62 |

Attachment 2
To the City of Galveston's

Quarterly Project Report



City of Galveston A
Brownfields Site Assessment Pilot Project
Quarterly Budget Report: 3rd QTR FY2006 (4/06 - 6/06) - Base Project

Attachment 1 Plus Attachment 2: :
[PROJECT TOTAL | $ 200,000.00 | $ .3,696.96 | $ 191,401.90 [ $ 195,098.86 [ $ 4,901.14 |

Attachment 1/2
To The City of Galveston's
Quarterly Project Report




Pilot Name: Galveston, Texas

Estimated Brownfields (AP1): 38

City of Galveston, Texas
Brownfields Site Assessment Pilot Project
Key Indicators of Performance

GalvBF /KeyMeas.Doc

3rd Quarterly Project Report and Project Closeout Report

FY2006

Cleanup .| Non-Pilot Non-Pilot
Pilot Pilot Non-Pilot . Construction| Cleanup |Redevelopment Dollars
Potential Targeted | Assessments | Assessments | Assessments | Clean| Cleanups| Cleanups | Redevelopment Jobs Dollars Jobs Levaraged
Brownfields Brownfields Started Complete Complete | Sites | Started | Complete Started Leveraged |Levaraged| Leveraged [Constr/Redev.|.
AP2 AP3 AP4 APS AP6 AP7 AP8 AP9 AP10 AP11 AP12 AP13 AP14
O!d Municipal Incinerator Y 9/2/05 12/31/2005 N N
Galveston Material Yard N Dec-03 Dec/04 Phase 2 Y
25th & Strand Property N June-03 July-03 Phase 1 .Y
61st St. Properties Y Sep-02 Mar-03 Phase | N
57th & Stewart Road ELIMINATED Feb-98 Jun-99 N/A N N/A N/A N/A N/A N/A N/A N/A
600 51st. St. Y Feb-99 Sep-99 Dec-99 N N ]
East End Flats Y Aug-99 Jan-00 Y N
Old Central/Carver Park Area Study Aug-99 Dec-00 Y
37th & Harborside Y Aug-98 Dec-00 5
73rd & N1/2 Y Mar-00 Mar-00 Y Y N/A N/A 25 (Constr.) $1,500,000
3224 Broadway (Rear) Y Jul-01 Jul01
Maco Stewart Camp Site Y On Hold
Teledyne Pipe Plant N Aug-99 Dec-00
1802 Mechanic N
514 21st Street N* Aug-99 Dec-00 -
527 21st Street N Aug-99 Dec-00
202 25th Street N> Aug-99 Dec-00
{2610 Mechanic N** Aug-99 Dec-00
318 27th Street N Aug-99 Dec-00
2627 Market N** Aug-99 Dec-00
2701 Market N* Aug-99 Dec-00
2728 Post Office N Aug-99 Dec-00
1201 Harborside N
1202 Postoffice N
1528 Mechanic N** Aug-99 Dec-00 -
707 23rd Street N** Aug-99 Dec-00
2327 Winnie N** Aug-99 Dec-00
1119 23rd Street N> Aug-99 Dec-00
910 23rd Street N* Aug-99 Dec-00
2928 Broadway N** Aug-99 Dec-00
3102 Avenue L N** Aug-89 Dec-00
57th & Broadway N
425 58th Street N
6102 Broadway N
2417 57th Street N
5701 Avenue S N
302 25th Street N Aug-99 Dec-00
814 22nd Streel N** Aug-99 Dec-00
2728 Ball N** Aug-99 Dec-00
TOTALS 8 12 11 1
- Included as part of the.Old CentraliCarver Park Area Study
i Included as part of the 61st Properties Phase | ESA
Attachment 3



Program Review Protocol, Brownfield

Fa 4

sgrants

Preliminary Areas for Review

Purpose of Post Award Monitoring

On-Site Visit or Off-Site Evaluation

Date

11/14/03

Cooperative Agreement Number

Award Date

10/01/98

Project Title/Name City of Galveston Brownfield Pilot Program
Name of Recipient Project Manager Paula Ozymy
Location of Recipient’s Offices P.O. Box 779, Galveston, Texas 77553
Names and Titles of EPA Staff Reviewers Camisha Scott Project Manger
Names, Titles, Phone Numbers of Recipient Steve LaBlanc City Manger 409.797.3524
Representatives Interviewed Winn Turner Consultant
Total Budget for the Recipient’s Project Total Federal $400,000.00
Funds
Core Areas for Review Comments
Equipment Purchased? No
If yes, is it being used for the project?
Are the staff whose salaries are included in cost No

reimbursement request justification working on project?

Work Plan

Project on schedule?

Will extension be needed?

Does scope/work plan need to be updated?

Barriers to work plan accomplishment?

year.

Requested that a workplan be submitted by the end of the calendar

No -

No

Yes, will be updated by 12/31/03

Yes, lack of city involvement

Fund Expenditure

Does level of fund expenditure reflect amount of

work accomplished to date?
Will some fuﬁds remain unexpended?
Receipts?

Adequate budget records?

No

No

Have not been spending funds

Submits itemized budget sheet with quarterly reports

Work adhering to Terms and Conditions?
QOMP up to date?
QAPPs submitted/approved, if applicable?
All Quarterly Reports submitted?
All MBE/WBE reports submitted?
All FSRs submitted?

As of meeting, yes

04/01/03

QAPP will be submitted by 12/31/03

Quarterly reports are submitted timely

Submitted timely with the quarterly reports

Submitted timely with the quarterly reports

Other Terms and Conditions? Are in compliance
Organization adhering to regulatory requirements? Yes
Competitive process used to procure Yes

professional services?
Other?
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Follow-up Actions The city will meet with the council on 11/24/03 to discuss new sites. They will also discuss a new
workplan, timeline, and a QAPP regarding the selected site.

Evaluative On-Site Visit Report, Brownfields Grants

Report Author. (Name of staff preparing report.) Camisha Scott

Overview of On-Site Visit. (Who? What? Where? When?) I visited the City of Galveston and meet with the Brownfields Project
City Manager, Steven Le Blanc and the consultant Win Turner. I discussed the current status of the program while setting a plan
for initiating future successes. I also attended their BF Forum.

Work Plan/Scope of Work. (What are they doing? What are they planning to do? What have they committed to doing?)
They will be updating the workplan and submitting a new timeline and workplan by the end of the fiscal year.

Results of On-Site Visit. (Findings? Commendations? Recommendations made for changes? Follow-up actions?)
See follow up actions
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Advanceﬁ!')st Award Monitoring, Brownfi¢ids Grants

Purpose of Post Award Monitoring Off-Site Evaluation Contact Date 5/25/05
On-Site Visit X Report Completion 5/25/05

Date
Cooperative Agreement Number BP9861817 Grant Award Date 10/01/98
Project Title/Name - City of Galveston

Name of Recipient Project Manager

Steve LeBlanc, Paula Ozmy, Winn Turner

Name and Title of EPA Staff Reviewer, phone

Camisha Scott Marshall 6755

Names, Titles, Complete Address, Phone P.O. Box 779
Numbers of Recipient Representatives Galveston, Texas 77553
Interviewed
: LTotal Budget for the Recipient’s Project Total Federal Funds 450,000.00

¥

Yes, No, or N/A and Comments

Will extension be needed?

Does scope/work plan need to be updated?

Is payment history consistent with progress to date? No
Receipts? Adequate budget records? Yes
Is the work under the agreement on schedule? No

Yes, they will request an extension for 6 months

No

QAPPs submitted/approved, if applicable?
All Quarterly Reports submitted?

Barriers to work plan accomplishment? None
Is the work appropriate within the scope of the workplan? Yes
OMP up to date? Yes

Yes, anticipate on receiving another one on 6/15/05

Yes

If yes, is it being used as planned in the agreement?

All MBE/WBE reports submitted? Yes

All FSRs submitted? Yes

Competitive process used to procure professional services? | Yes

Other Terms and Conditions? Yes

'j4);3?l;lff and facilities appropriate to handle the work under the Yes
agreement?

Are products and progress reports acceptable? Yes

Submitted on time? Yes

Has recipient complied with programmatic terms and conditions? Yes

Equipment Purchased? N/A

N/A

——

| Findings

| X | None Possible Lobbying Unallowable Costs
Undocumented Cost Share Internal Controls Missing Progress Reports
Program Income Quality Assurance Noncompliance with T&C
Indirect Cost Issue Procurement Other -

Follow-up Actions
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A Evaluative On-Site Visit Report, Brownfields Grants
Report Author. (Name of staff preparing report.) Camisha Scott Marshall

Overview of On-Site Visit. (Who? What? Where? When?) Met with the City Manager, Steve LeBlanc, BF
Coordinator, Paula Ozmym, and Consultant Winn Turner. Discussed the status of the grant and what they
proposed to do for the remaining funds.

Work Plan/Scope of Work. (What are they doing? What are they planning to do? What have they committed
to doing?) They plan to do a Phase II on a site that they began earlier in the grant, but needed the city
council’s approval to do further work.

Results of On-Site Visit. (Findings? Commendations? Recommendations made for changes? Follow-up
actions?) Will request a no cost time extension for 6 months.




P. O. Box 779 / Galveston, Texas 77553

March 30, 2006

Jerri Englerth ' 2

U. S. EPA - Region 6 X HX

Mail Code 6MD-RX v

1445 Ross Ave. Ste. 1200 QM/\ ' } ple
Dallas, Tx. 75202 Q/k# ' /%)4/
CERTIFIED MAIL

7004 1160 0002 0654 8057

Ms. Englerth,

Enclosed is our 1% Quarter ‘06 Report for EPA Grant BP 986187-01-0, covering October 1, 2005 through
December 31, 2005. Also included is the Brownsfield progress report eport for the same
period. If you need to speak with me regarding this report, or other issues relatgd to this grant, please call me at

(409) 797-3564.
Wu s

Thank you, | ) /uf;gj

e o Wa B ?//d@/lf
Carolyn Ivey-Flores (7//‘// 7€
Grants Accounting Clerk = Fhs dad u>-
City of Galveston
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City of Galveston, Texas
Brownfields Site Assessment Pilot Project (BSAPP)

Quarterly Project Progress Report
First Fiscal Quarter 2006 (October 1, 2005 through December 31, 2005)

Submitted to Ms. Camisha Scott, U.S. EPA Region 6 Brownfields Project Officer

Ref. Nos: U.S. EPA Assistance ID No. BP986187-01-2
BSAPP Doc. No. BSAPP-006-02

Prepared By: J. W. (Win) Turner, P.E., BSAPP Project Coordinator
Meridian Alliance Group, LL.C

Distribution: Paula Ozymy, BSAPP Project Director

Office of the City Manager, City of Galveston
Steve LeBlanc, City Manager, City of Galveston
Ronnie Schultz, BSAP QA/QC Officer

Potiution Control Director, Galveston County Health District
Camisha Scott, Brownfields Project Manager

U.S. EPA Region 6 Superfund Program
Brownfields Data Manager

U.S. EPA - Headquarters
Carolyn Ivy-Flores, BSAPP Project Accountant

Finance Department, City of Galveston

1.0 Background

The City of Galveston's Brownfields Site Assessment Pilot Project grant was officially
awarded on September 30, 1998. All remaining project work was completed in the 1st
quarter of FY2000. All project objectives under the original funding were met. We applied to
EPA for the second time for supplemental funding in January 2001. We were successful,
and the project has been re-initiated with the new objectives as outlined in the supplemental
proposal. The supplemental funding selection was made in March 2001, and awarded in
July 2001. This document presents the twenty-seventh official quarterly report since the
initial grant award, and covers the 1st fiscal quarter of 2006 (October 1, 2005 through

December 31, 2005).

2.0  Activities This Quarter

Activities this quarter included:
- Preparation of the Quarterly Progress report for the 4th Quarter fiscal 2005.

» Fieldwork and field sampling activities were commenced and completed for the Phase
2 ESA on the Old Municipal Incinerator site.

e The Phase 2 ESA report preparation was commenced.



The focus this quarter was conducting the Phase 2 field sampling activities at the Old Municipal
Incinerator site, and commencing preparation of the Phase 2 Report. An overview and
summary of the findings are presented below:

Based on the lab results, we have some significant environmental issues. We have fairly
high levels of contamination from heavy metals and chlorinated organic pesticides exceeding
regulatory action levels, in both the soil and groundwater, encompassing most of the entire
4.6-acre site. The likely source for the heavy metals is the old incinerator operation that was
reported in the Phase | to have disposed of the incinerator ash by spreading it onsite.
Incinerator ash and incinerator stack air emissions are both sources of heavy metals. We do
not know the source of the pesticides, but it is possible they may have been mixed with some
of the oils used as accelerants from the fire training operations, or from rodent control
activities when the site received municipal waste. We have attached site maps and
laboratory results tables showing the locations and concentrations of the contaminants.

Contamination and Risk Issues

This will need to be reported to the TCEQ and the EPA, which will then trigger a requirement
for further assessment and/or a cleanup. We will have little money left in our grant fund after
this assessment is complete to do much more work, about $15,000. Although EPA does
have Brownfields cleanup grants and loans, I'm afraid on this one the City may not qualify as
the City is most. likely the "responsible party” for the contamination (i.e., City's incinerator
operations and fire training activities). We should discuss this further with EPA. However,
we may be able to get additional assessment work performed by the Corps of Engineers
and/or TCEQ. Both of these agencies are “Brownfields Partners” with EPA and have funds
available for assessment. We do not know if we would qualify, but we should at least try.

The site itself could pose a health risk to onsite construction workers, with a lesser potential
risk to onsite trespassers. Any excavation at the site should be conducted under an
appropriate health and safety plan, and soils disposal could be an issue. The site should be
kept fenced and posted, and the gate locked (note that the lock was cut and the gate was
opened when we drove by back in January).

The contamination may possibly extend beyond the property limits. The City owns the
property to the north (vacant) and west (the police impound lot and the recycle center).
There is a commercial mini-storage to the south, with the strip center on Broadway further to
the south. Four low-income residential properties and a wrecker service/impound yard
border the site on the east across Lennox. We already know that the property to the west,
the recycle center, has heavy metals and petroleum hydrocarbon contamination. Further
west, the Target / Home Depot site was also contaminated with heavy metals and petroleum
hydrocarbons. That site was placed in the TCEQ's Voluntary Cleanup Program (VCP). The
remedy there was to cap the site with several feet of soil and parking lots and slabs.

There are no drinking water wells with a Y2-mile radius of the site, so this is not a risk issue.
However, the residential properties to the immediate east could be an issue. We observed
no water wells or vegetable gardens at these properties. But the ground water is so shallow
in the area (2 to 3 feet below grade), that ingestion of vegetables from an impacted garden
area could be a concern. If we have to extend the assessment onto those properties, lots of
questions will be raised. It would not be unlikely to possibly anticipate legal action if those
properties are impacted.



=)

Our recommendations are as follows:
e Advise City Council and Mayor of the issue,

o Notify the EPA and TCEQ verbally, followed by submittal of the Phase 2 final report.
Work with both agencies on the possibility of additional funding/services under
Brownfields.

* Consider placing the site in the TCEQ Voluntary Cieanup Program. This will place itin a
regulatory framework that will be easier to deal with then if it went to an enforcement
action. The VCP will require progress be made on the further assessment and cleanup,
but deadlines and methods can be negotiated rather than prescripted as they would be
under enforcement.

» Consider a City Ordinance prohibiting the installation of drinking/irrigation water wells and
the use of shallow groundwater in this area (this may also be a good idea for other areas
of the City).

Redevelopment Considerations

The foregoing not withstanding, this site does have some potential attraction and value for
redevelopment. The site is located with the Galveston Tax Increment Reinvestment Zone
(TIRZ) 12, the Gateway Zone. With future development plans in the area, the site should
gain even more value (i.e., the expanding Target / Home Depot area development, the
completion of the new Galveston County Justice Center, extending and widening 61°
through to Harborside, extending Ave. H to 61% from the Justice Center). This site if
packaged with the Recycle Center and Impoundment Yard properties, would offer
developers a large parcel of land bordering on 61%.

The cleanup remedy could be designed to be complimentary with the redevelopment of the
site, similar to the Target / Home Depot site, thus minimizing cleanup costs. New
development must bring in several feet of fill to elevate a site to the required flood elevation.
Several feet of soil cover combined with concrete parking lots and slab could effectively
address the soil contamination. Groundwater contamination would be address by the
soil/pavement cover (thus limiting infiltration to further spread the contamination), combined
with institutional controls. The site should be restricted to a non-residential
commercial/industrial re-use. Use of groundwater should be restricted either through deed
restrictions, restrictive covenants, or a City ordinance discussed above.

We have already had a very preliminary contact from a Brownfields redeveloper who may
have interest in the site. itis:

Grant Cushing, President
Brownfield Restoration Group, LLC
25 North Street

Canandaigua, NY 14424
585-393-2500
BRGroup@frontiernet.net



They may have some interest in the site given the surrounding development of the
commercial and county properties. Mr. Cushing has requested copies of the Phase 1 and 2
assessment reports, and maybe contacting you. There are probably other Brownfields
developers that would be interested.

The City may wish to consider acquiring the residential and wrecker service properties on the
east side of Lennox. We believe this would further enhance the value of the site, and
eliminate one of the more significant environmental issues. Also, the City should be
prepared to accept a sale price well below full market value due to the contamination. A
developer will need to account for the cost of cleanup and more difficult construction issues
in his business planning.

3.0 Activities Next Quarter

The Phase 2 report for the Old Municipal Incinerator site will be completed. The report will
be prepared in the format of an Affected Property Assessment Report as required by TCEQ
under the VCP.

We will conduct a meeting between the potentially interested developer above, and the City
Manager.

4.0 Schedule Status

The second phase of the project under the supplemental funding commenced in July 2001.
The project is now anticipated to run through March 2006 to allow for completion of the
Phase 2 on the Old Municipal Incinerator, however, we may request an additional extension
through April. At that time we will commence project closeout, and preparation of the
closeout documentation required by EPA.

5.0 Budget Status

As of December 31, 2005, $181,896.95 has been expended from the $200,000. Remaining
total budget is $18,103.05. MBE/WBE expenditures this quarter totaled $18,174.22.
Detailed Budget Reports are included as Attachments 1 and 2.

6.0 Work Products Developed This Quarter

The work products developed in this quarter were the 4th quarter FY 2005 quarterly progress
report. The quarterly financial reports were prepared and forwarded to Ms. Carolyn Ivey-
Flores for submittal to EPA.

7.0 Key Measures of Performance

See attached spreadsheet, Attachment 3.



2

City of Galveston

Brownfields Site Assessment Pilot Project

Quarterly Budget Report: 1st QTR FY2006 (10/05 - 12/05) - Base Project

Task PROJECT | This Period Previous | Cummulative| Remaining

Breakdown BUDGET 1stQTR2005 Total To Date Budget
Task 1: Planning, Project Management & Coordination, Travel, Other
Prime Contract $ 31,00000 | % - $ 30,235.00|$ 30,235.00|$ . 765.00
Subcontracts $ - $ - $ - $ - $ -
Materials/Supplies | $ 500.00 | $ - $ 29437 1 $ 29437 | $ 205.63
Equipment $ 500.00 | $ - $ - $ - $ 500.00
Travel $ 1,50000(9% - $ 140779|% 1407799 92.21
Other $ 500.00 | $ - $ 42099 | § 42099 | $ 79.01
Task Total $ 34,000.00| % - $ 32,358.15| % 32358.15{$% 1,641.85
Task 2: Identification/Selection of Sites & Data Base Development
Prime Contract $ 1,00000 (% - $ 107000($ 1,07000($ (70.00)
Subcontracts $ - $ - $ - $ - $ -
Materials/Supplies | $ - $ - $ - $ - $ -
Equipment $ - $ - $ - $ - $ -
Travel $ - $ - $ - $ - $ -
Other $ - $ - $ - $ - $ -
Task Total $ 1,000.00 (% - $ 1070.00]% 1,070.00($ (70.00
Task 3: Community Involvement
Prime Contract $ 1,00000}% - $ - $ - $ 1,000.00
Subcontracts $ 1,000.00]$% - $ - $ - $ 1,000.00
Materials/Supplies | $ 1,000.00 | $ - $ - $ - $ 1,000.00
Equipment $ - $ - $ - $ - $ -
Travel $ - $ - $ - $ - $ -
Other $ 1,000.00| 9% - $ - $ - $ 1,000.00
Task Total $ 4,000.00]$ - $ - $ - $ 4,000.00
Tasks 4 & 5. Phase ] & Il Environmental Site Assessments
Prime Contract $ 51,00000 (% - $ 48,258.31| % 48,258.31|$% 2,741.69
Subcontracts $ 49,52500( % - $ 5267412 | % 5267412 % (3,149.12)
Materials/Supplies | $ 400.00 | $ - $ 369.99 | $ 369.99 | $ 30.01
Equipment $ 500.00 | $ - $ 42350 | $ 42350 1 $ 76.50
Travel $ 27500} $ - $ 26751 $ 267511 % 7.49
Other $ 300.00 | § - $ 296.34 | § 296.34 | $ 3.66
Task Total $102,000.00 | $ - $ 102,289.77 | $ 102,289.77 | $ (289.77)
Task 6: Redevelopment Plannin
Prime Contract $ 4,000001(% - $ 3904375[|% 3,94375(% 56.25
Subcontracts $ 1,000.00($ - $ - $ - $ 1,000.00
Materials/Supplies | $ 1,000.00 | $ - $ - $ - $ 1,000.00
Equipment $ - $ - $ - $ - $ -
Travel $ 3,00000]|8% - $ - $ - $ 3,000.00
Other $ - $ - $ - $ - $ -
Task Total $ 9,00000]|% - $ 3943.75[% 3943.75|% 5,056.25

[PROJECT TOTAL | $ 150,000.00 | $

[$139,661.67 | $ 139,661.67 [ $ 10,338.33 |

Attachment 1
To The City of Galveston's

Quarterly Project Report




City of Galveston

Brownfields Site Assessment Pilot Project

Quarterly Budget Report: 1st QTR FY2006 (10/05 - 12/05) - Greenspace

Task
Breakdown

PROJECT
BUDGET

This Period
1stQTR2006

Previous
Total

Cummulative
To Date

Remaining

Budget

Task 1: Planning,

Project Management & Coordination, Travel, Other

Prime Contract
Subcontracts
Materials/Supplies
Equipment

Travel

Other

$ -

Task Total

AP N A P P &

AP N P B O &P
1

R A A P P &P

RIEH €O B &P
[

RN N €A P H

Task 2: ldentification/Selection of Sites & Data

Base Development

Prime Contract
Subcontracts
Materials/Supplies
Equipment

Travel

Other

Task Total

NP P 0 AP O

SRHER N H N N
1

AP N N N H &P

PP A & € P
'

AP N N N O &P

Task 3: Community Involvement

Prime Contract
Subcontracts
Materials/Supplies
Equipment

Travel

Other

Task Total

R P P P &Ph

RN P A H P &P
'

AN P 4 H L &

AR P B 6 B H
'

AR A P N &Ph

Tasks 4 & 5: Phase | & Il Environmental Site As

sessments

Prime Contract
Subcontracts
Materials/Supplies
Equipment

Travel

Other

$
$
$

21,000.00
21,000.00
1,500.00 | $

500.00

$ 14,507.50
$ 20,017.63
32.55

297.60

6,041.25
219.59

99.16

20,548.75
20,017.63
252.14

396.76

451.25
982.37
1,247.86

103.24

Task Total

$
$
$
$

44,000.00

$
$
$ -
$ 34,855.28

PN P P & &P &P

6,360.00

AR A & N & &+

41,215.28

NP N P P &R

2,784.72

Task 6: Redevelopment Planning

Prime Contract
Subcontracts
Materials/Supplies
Equipment

Travel

Other

$

@

6,000.00

RN €A PR N O &P
'

1,020.00

1,020.00

$
$
$ -
$ -
$
$
$

4,980.00

Task Total

$
$
$
$
$

6,000.00

1,020.00

1,020.00

4,980.00

[PROJECT TOTAL [ $§ 50,000.00 [ § 34,855.28 |

$
$
$
$
$
$
$
$

7,380.00 | $

42,235.28 |

$
$
$
$
$
$
$
$

7,764.72 |

Attachment 2
To the City of Galveston's

Quarterly Project Report



City of Galveston, Texas
Brownfields Site Assessment Pilot Project
Key Indicators of Performance

Pilot Name: Galveston, Texas
Estimated Brownfields (AP1): 38
Cleanup | Non-Pilot Non-Pilot
Pilot Pilot Non-Pilot Construction| Cleanup |Redevelopment Dollars
Potential Targeted | A nents | A nents | A nents | Clean| Cleanups | Cleanups | Redevelopment Jobs Dollars Jobs Levaraged
Brownfields Brownfields Started Compiete Complete { Sites { Started | Complete Started Leveraged ]Levaraged] Leveraged |Constr/Redev.
AP2 AP3 AP4 AP5 AP6 AP7 AP8 APS AP10 AP11 AP12 AP13 AP14

Old Municipal Incinerator Y 9/2/05 12/31/2005 N N
Galveston Material Yard N Dec-03 Dec/04 Phase 2 Y
25th & Strand Property N June-03 July-03 Phase 1 Y
61st St. Properties Y Sep-02 Mar-03 Phase { N
57th & Stewart Road ELIMINATED Feb-99 Jun-99 N/A N N/A N/A N/A N/A N/A N/A N/A
600 51st. St. Y Feb-99 Sep-99 Dec-99 N N
East End Flats Y Aug-99 Jan-00 Y N
Old Central/Carver Park Area Study Aug-99 Dec-00 Y
37th & Harborside Y Aug-99 Dec-00
73rd & N1/2. Y Mar-00 Mar-00 Y Y N/A N/A 25 (Constr) $1,500,000
3224 Broadway (Rear) Y Jul-01 Jul-01
Maco Stewart Camp Site Y On Hold
Teledyne Pipe Plant N Aug-99 Dec-00
1802 Mechanic N
514 21st Street N** Aug-99 Dec-00
527 21st Street N*™ Aug-99 Dec-00
202 25th Street N** Aug-99 Dec-00
2610 Mechanic N** Aug-99 Dec-00
318 27th Street N** Aug-99 Dec-00
2627 Market N** Aug-99 Dec-00
2701 Market N** Aug-99 Dec-00
2728 Post Office N™ Aug-99 Dec-00
1201 Harborside N
1202 Postoffice N
1528 Mechanic N Aug-99 Dec-00
707 23rd Street N* Aug-99 Dec-00
2327 Winnie N™ Aug-99 Dec-00
1119 23rd Street N™ Aug-98 Dec-00
910 23rd Street N** Aug-98 Dec-00
2928 Broadway N** Aug-99 Dec-00
3102 Avenue L N** Aug-99 Dec-00
57th & Broadway N
425 59th Street N
6102 Broadway N
2417 57th Street N
5701 Avenue S N
302 25th Street N** Aug-99 Dec-00
814 22nd Street N** Aug-99 Dec-00
2728 Ball N Aug-99 Dec-00

TOTALS 8 12 11 1

- Included as part of the Old Central/Carver Park Area Study
- Included as part of the 61st Properties Phase | ESA

Attachment 3

1st Quarterly Project Report
GalvBF/KeyMeas.ODoc FY2006




FINANCIAL STATUS REPORT
(Short Form)
(Follow instructions on the back)

1. Federal Agency and Organizational Element 2. Federal Grant or Other ldentifying Number Assigned OMB Approval |Page of
to Which Report is Submitted By Federal Agency No.
. 0348-0038 1 1
U.S. EPA - Region 6 BP-986187-01-0 pages
3. Recipient Organization (Name and complete address, including ZiP code)
City of Galveston
P.Q. Box 779, 823 Rosenberg Street, Galveston, Tx. 77553-0779
4. Employer Identification Number 5. Recipient Account Number or Identifying Number |6. Final Report 7. Basis
74-6000905 1250-170100-X-419000 ' [ Yes [FINo Ocash [ Accrual
8. Funding/Grant Period (See instructions) 9. Period Covered by this Report
From: (Month, Day, Year) To: (Month, Day, Year) From: (Month, Day, Year) To: (Month, Day, Year)
©10/1/1998 9/30/2004 1/1/2006 3/31/2006
10. Transactions: [ 1l 1
Previously This Cumulative
Reported Period
a. Total outlays 378,424.77 5,370.50 383,795.27
b. Recipient share of outlays 0.00 0.00
c. Federal share of outlays 378,424.77 5,370.50 383,795.27
d. Total unliquidated obligations
e.  Recipient share of unliquidated obligations
f.  Federal share of unliquidated obligations
g. Total Federal share(Sum of lines ¢ and f) 383,795.27
h. Total Federal funds authorized for this funding period 400,000.00
i. Unobligated balance of Federal fundgLine h minus line g) 16.204.73
a. Type of Rate(Place "X" in appropriate box)
11. Indirect D Provisional [] Predetermined [:] Final [ Fixed
Expense b. Rate c. Base d. Total Amount e. Federal Share

12.
legistation.

Remarks: Attach any explanations deemed necessary or information required by Federal sponsoring agency in compliance with governing

13. Certification:

| certify to the best of my knowledge and belief that this report is correct and complete and that all outlays and
unliquidated obligations are for the purposes set forth in the award documents.

Typed or Printed Name and Title

Jeff Miller, Finance Director

e Telephone {Area code. number and extensionj

{(409) 797-3562

Signature of Authorized Certifying Official

7 4

Date Report Submitted

TR

April 17,5006

=

NSN 7540-01-218-4387

RN

269-202
b M
\ e

e
- _ w0 Biandard Form 269A (Rev. 7-97)
‘Prescribed by OMB Circulars A-102 and A-11(




0CT-25-2005 TUE 08:50 AM CITY OF GALVESTON FAX NO. 408 797 3561 P. 08

CallE s 7
OMA CONYROL NO.2030-0020
APHROVED: 12/30/02
APPROVAL CXPIRFS: 12731105
i U.S. ENVIRONMENTAL PROTECTION AGENCY
MBE/WBE UTILIZATION UNDER FEDERAL GRANTS, COOPERATIVE
AGREEMENTS, AND INTERAGENCY AGREEMENTS
PART 1. (Reports aro required even if no procurements are made during the reporting period.)
1A. FEDERAL FISCAL YEAR 1B. REPORTING QUARTER (Check appropriale box)
2005_______ LI 1" (Oct:Doc) {12 (Jan-Mar) I} 3 (Apr-Jun) « «4™ (Jul-Sep) i | Annuat
1C. REVISION HIGHLIGHT ITEMS TO BE REVISED AND PROVIDE EXPLANATION IN BLOCK No. 6
Year:
Quartor:
2A. FEDERAL FINANCIAL ASSISTANCE AGENCY r 3A. REPORTING RECIPIENT (Name and Addross)
(EPA Oftice Address - ATTN: DOE Conrdipatar)
CITY OF GALVESTON
Procuromonl and Grants Seclion (6MD-RP) P.0.BOX 779
U.S. EPA - Rugion 6 GALVESTON, TEXAS 77553
1445 Rass Avenue, Suite 1200
Dallas, Toxas 75202-2733
2B, REPORTING CONTACT 2C. PHONE: 3B. REPORTING CONTACT (Roclpienl) 3C. PHONE:
(EPA DDE Coordinator) }
214-665-7406 PAULA OZYMY 409-797-3524
Deborn Bradford
4A. FINANCIAI. ASSISTANCE AGREEMENT ID NUMBER 4B, FEDERAL FINANCIAL ASSISTANCE PROGRAM
{SIRF Stato Roelplenls, Reler to Insleuctions for Completion af 1A, A, and 4C) :
! BROWNFIELDS
BP-936187-01-0 .
SA. TOTAL ASSISTANCE AGREEMENT 58. Check and slip 10 Block 5C. TOTAL PROCUREMENT AMOUNT THIS REPORTING
AMQUNT No. 7 if no procurements PERIOD (ONLY inciude tho amounl not In any prior reporting
and accomplishmenis porlod and precuremenls mado by SRF Loan Roclpionts and Sub-
EPA Share: § 200.000.00 werd mado this reporling Reclpicnts)
EPAShare; § 2 Covion p 463875
. (Exclude procyrement dmounts reported by Prime Contraclom)
Raociplerd Sharo: 3, — —
D, ACTUAL MDE/WRE PROCUREMENT ACCOMPLISIIED THIS SE. ACTUAL MBE/WEE PROCUREMENT ACCOMPLISHED THIS
REPORTING PERIOD BY RECIPIENT (SRF Stae Reaniants, RReport REPORTING PERIOD BY LOAN RECIPIENTS, SUB-RECIPIENTS,
Slilo Procuroment Activitica Flera) AND PRIME CONTRACTORS
$ MBE $ WBE $ MBE § WBE
. Canstruetion e et — Construclion e -
Equipmont _—— Equlpment —
Sorvicos —_— e Services 0 b
Supplios e e —_— Supplics e
TOTAL N 0 ‘ a. TOTAL ] o____
€. COMMENTS:
7. NAME OF AUTHORIZED REPRESENTATIVE TITLE
jSIGN/\TU ‘ AUTHORIZED REPRESENTATIVE : DATE N
LUl 7) \F}Qx \ O N &__ \ - 05

EPA FORM 5700.52A - (5/98) availabie electronically at hitp:/www.cpa.coviosdbu/5700_52a.pdl
NOTE: THIS REPORT IS DUE 30 DAYS AFTER THE END OF EACH FEDERAL FISCAL QUARTER OR ANNUAL
SUBMISSION DATES ARE: January 30, April 30, July 30, and October 30°

*SUDMISSION DATE FOR ANNUAL REPORTS



MBEWBE PROCUREMENTS MADE DURING REPORTING PERIOD
EPA Financial Assistance Agreement Number: SR-98640701-0

I 1. Procurement Made By 2. Business Enterprise ! 5. Type of
T : 4. Dateof | Product or
H 3. §Value cf Awvard i Servicesa 6. Name/Address/Phone Number of M3ENWBE
Recipient Other Mincsity 1 Women Procurement MIHDDNY I (Enter Code) Confraclor or Vendor '
' i
:
% !.
} <
aType of product or service codes:
1 = Construction 2 = Supplies 3 = Seyvices 4 = Equipment

A= Busess Savices
B = Pro‘zisional S2rvres
C= epar Senimes

D = Pewsangl Senices

80 3Nl '500¢-52-100

NOLSIATYD 40 ALIO WY 0S

199¢ /6L 60p 'ON X¥4

60



£C0T-25-2005 TUE 08:50 AM CITY OF GALVESTON

FAX NO. 409 797 3561 P, 10

OMA CONTROL NO.2020-0020
APPROVED: 12120102
APPROVAL CXPIRCA: 1271/04

U.S. ENVIRONMENTAL PROTECTION AGENCY
MBE/WBE UTILIZATION UNDER FEDERAL GRANTS, COOPERATIVE
AGREEMENTS, AND INTERAGENCY AGREEMENTS

PART 1. {Reports are required even if no procurements are made during the reporting period.)

1A. FEDERAL FISCAL YEAR
2005

11 1% (Ocl-Dec)

(1 2% (Jan-Mar)

1B. REMORTING QUARTER (Check appropriate box)

(.1 3% (Apr-Jun) (: 4™ (Ju-Sep) * sAnaual

1C. REVISION
Year, _—
Quavler: _

HIGHLIGHT ITEMS TO BE REVISED AND PROVIDE EXPLANATION IN BLOCK Na. 8

= b

2A. FEDERAL FINANCIAL ASSISTANCE AGENCY
{EPA Ollice Addrosg - ATTN: DBE Coordinator)

Pracurcinent and Granls Seclion (6MD-RP)
U.S.EPA~Rcglon 6 .

1448 Ross Avenue, Suite 1200

Daflas, Texas 75202-2733

3A. REPORTING RECIPIENT (Namo and Address)

CITY OF GALVESTON
P.0. BOX 779
GALVESTON, TEXAS 77553

26. REPORTING CONTACT
{CPA DBE Coordinstor)

2C. PHONE;

214-665-7406

Dcbora Bradford

3C. PHONE:
408-797-3524

3B. REPORTING CONTACT (Re:ciplent)
PAULA OZYMY

4A. FINANCIAL ASSISTANCE AGREEMENT 1D NUMBER
SRF Stalo Recipinnts, Refer to Instruationa for Camplotion of 4A, A, and 5C)

BP-986187-01-0

48. FEDERAL FINANCIAL ASSISTANCE PROGRAM
BROWNFIELDS

5A. TOTAL ASSISTANCE AGREEMENT
AMOUNT

EPA Share:  $._.200,000.00,

5D. Chack and skip to Block
No. 7 il no pracurements
and accomplishments
were made this reporting’

5C. TOTAL PROCURLCMENT AMQUNT THIS REPORTING
PERIOD (ONLY Includn the ametint not In any prior roporting
period and procurements made by SRF Loan Recipients and Eub-
Raciplonis)

period. §.28701.15
. » (Excluda proourement smounta reposicd by Primno Contraglors)
Racipiznd Share: §
5D. ACTUAL MBEMWRBE PROCUREMENT ACCOMPLISHED THIS 5E. ACTUAL MBE/WBE PROCURCMENT ACCOMPLISHED THIS
REPORTING PERION BY RECIPIENT (SRF Stala Reciplants, Raport REPORTING PERIOD BY LOAN RECIPIENTS, SUB-RECIPIENTS,
State Procw emont Activitivs Hore) AND PRIME CONTRACTORS
$ MBE $ WBE $ MBE § WBE
Construction e Construction
Equlpment et o Equipment - —
Sorvln_es — Sorvicos $2791.82 $170.00,
Supyplies - - Supplies _ e
TOTAL R — _— TOTAL $2791.82 _§170.00___
6. COMMENTS: '
7. NAME OF AUTHORIZED REFRESENTATIVE TITLE
8. SIGNATURE OF AUTHORIZED REPRESENTATIVE DATE

NOTE: THIS REPORT IS DUE 30 DAYS AFTER THE END OF EACH FEDERAL FISCAL QUARTER OR ANNUAL
SUBMISSION DATES ARF:  January 30, Aprll 30, July 30, and Dctoher 30
*SUBMISSION DATE FOR ANNUAL REPORTS




IBE/'WBE PROCUREMENTS MADE DURING REPORTING PERIOD
EPA Financial Assistance Agreement Number: SR-98640701-0

1. Procurement Made By 2. Business Enlerprise 5. Type of
4. Date of Product or
3. $ Value of Award Senvicesa 6. Name/Address/Phone Number of MBE/WBE
Recipient Other Minority { Women rocurement Mr/ODIYY (Enter Code) Contractor or Vendor
X X $241.82 8712104 38 Xenco LaYorzlories, 11381 Meadovrgien, Suile L -
Houslon, TX 77982, Ph: (281) 5B2-0682, FX: (281) 559-0695
X X $187.00 a9/1/04 3B Environmentat Chemisiry Services, P.O. Box 79762
Houstor, TX 77279, Ph: (773} 935-0222, FX: {(743) 935-0222
X X X 5$2,550.0D 371/04 i 3B Pelra Envirormenlta!, Inz., 150D S. Dairy Ashiord, Suile 159
. Houston, TX 77077, Ph: (281) 437-1239, FX: (281) 497-1576
aType of producl or service codes:
1 = Construction 2 = Supplies 3 = Services 4 = Equipment

A = Busiress Sevimes

3 = Proleszlonl Sarvoes
C = Rzpas Szrvives

D = Personil Senices

~
0]
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